LI}ttleton

From: Colleen L. Norton, Acting City Clerk

Date:
Re:

Week of January 19, 2015 through January 23, 2015
March 3, 2015 Special Election progress update

Items Completed

Entered into services agreement with Integrated Voting Solutions for design, printing,
stuffing and mailing of ballots. Process to be supervised by Election Commission
Chairperson

Entered into professional services agreement with consultant to assist with day-to-day
aspects of the election, under the supervision of the Election Commission Chairperson
Scheduled next meeting of the Election Commission on February 5, 2015 for the purpose of
appointing election judges

Scheduled meeting for February 10, 2015 with consultant for purpose of training election
judges

Worked with Integrated VVoting Solutions (IVS) to design ballot

Items Pending for week of January 26, 2015

Send invitations to potential election judges, from list provided by Arapahoe County
Finalize ballot design with 1VS

Pre-request up-to-date registered elector list(s) from Arapahoe, Jefferson and Douglas
counties to be picked up on February 2, 2015

Items Pending beyond week of January 26, 2015

Set up secure room to house ballots, election judges and miscellaneous election workers for
the duration of election (ready by Thursday, February 12, 2015; ballot counting to begin on
Tuesday, February 17, 2015 through Tuesday, March 3, 2015)

Request supplemental registered elector lists from Arapahoe, Jefferson and Douglas
counties (on or before Wednesday, February 11, 2015)

Prepare notice of election for posting at City Center, 2255 West Berry Avenue, Littleton,
Colorado (posted no later than Friday, February 20, 2015)

Prepare notice of election for publication in Littleton Independent (to run on Thursday,
February 19, 2015)

Prepare all signage for City Center, i.e. “no electioneering”, etc... and for election room
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